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1.  Meetings: 
 

i. Participated in weekly conference calls. 
 

2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Operator Concerns:  

• Tuff-Mass MLV and Acoustic Tiles –  This week we were notified that the USCG has approved 
Pyrotek’s Quadzero Nonlite foil faced MLV for use.  The yard has ordered the material and will begin 
installing it on Sally Ride.  They will be using the approved Method 1, which will be on top of the thermal 
insulation with the foil facing outward into the space.  The yard will not be using perforated sheeting to 
cover the MLV.  SIO continues to be concerned that the USCG will require the removal of the unapproved 
MLV at some later date.   

• Main Deck Vent Closures – Issue remains open.   New drawing/proposal from DCI/GPA is 
forthcoming. 

• Reach Rods – DCI has agreed to install reach rods to the two 10-inch sea valves at the starboard 
sea chest.  An additional reach rod may be required on the 6-inch deicing line. 

• Emergency Generator Room HiFog- PME325 will accept the minimum safety risk with the current 
configuration.  Upgrading the switchboard to IP44 and adding a shut-trip to secure power to the 
space may be options for consideration post-delivery.   

• Load Shedding – Awaiting verification that the necessary cables and shut trips have been 
installed.  

• SSHD Controls – Waiting to see how this issue is addressed by Markey/Systems Interface.  A 
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as 
yet.   

• Main Crane Towing & Coring Crutch – The crutch assembly being provided by Allied Systems 
needs to be demonstrated to prove that it can be used in a safe and practical way.   

• Side & CTD Handling Systems – Static load tests performed to ABS satisfaction. Test wire loaded 
on to each drum.  Interference issues with the Main Crane have been reduced but not entirely 
eliminated.  Currently, to provide the necessary clearance between the aft winch and the SSHD, 
the cranes extension boom must be extended 19-inches.  The yard has yet to demonstrate that 
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the aft winch wire can be reeved to the CTDHD and that the fwd winch wire can be reeved to the 
SSHD as required.   

  
5.  Sally Ride Progress: 

• Sally Ride Electrical – Resistance reading taken on switchboard cables between terminations.  
Work continues on making terminations on panels and equipment throughout the vessel.   
 
Upper MMR Power Panels 
 
 
 

               
 
 
 
 
 
 
 
 
• Pilot House – Various equipment panel have been installed. HVAC ducting is being installed in the 

overheads.  Carpenters are installing paneling.  

 
E-shutdowns, Fire Alarm Panel, HiFog,  
WT Door Controller, Intercom and  
Flume Tank Controller – Front and Backsides on PH Bulkhead                                                                                                          
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• Foc’sle Deck HVAC Room – Ducting installation is ongoing with excellent progress.  Some work 

is delayed until overhead thermal insulation and approved MLV can be installed.  The following 
pictures show the amount of work done in just the last 4 working days 

3-6-2015 

 
 
 3-12-2015 

 
• Stateroom Outfitting – Some furniture is being staged in both the Foc’sle and 01 Deck 

staterooms. Lighting fixtures, switches and thermostats are being attached to the bulkheads.  
Electricians are making the necessary terminations.   

 
 

• Main Mast Deck – Most of the antennas have been mounted including both radar scanners.   
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• Steering Gear – Hydraulic piping has been flushed and pressure tested with ABS in attendance. 
• TK70-70 Crane – The boom assemblies have been attached to the turret assembly.  Side 

handling devices, portable crane and rescue boat davit installations are still to be done. 

 
 

• Traction Winch – The traction winch and both stowage drums are bolted to their foundations.   
 

 
 
  

6.  Call-outs: 
 
No call-outs for Ride this reporting period. 
 
7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A035-
11 

STD Report - SYSTEM HARMONIC ANALYSIS ( DTR-157 
Final System Harmonic Analysis Rev A) 

2/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( DI-059 Student Guide 
for Allied Portable Crane)(R/ASR) 

29/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 721128 
PYROTEK)(R/ASR) 

1962/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 094-001-6 Dock 
Trials Rev-)(R/ASR) 

239/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #15 DI-059 (Student 
Guides) for Allied Systems Main Crane)(R/ASR) 

27/0 

AGOR28 A006-
08 

STD Report - PURCHASE ORDER (PO) INDEX ( AGOR II 
PO Index 2 27 15) 

63/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( DCI/USCG: CG 1165083 Plan Review)(R/ASR) 

158/0 

AGOR27 A027-
11 

DWG Report - FIRE CONTROL PLAN (AutoCAD) 1/2 
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AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 541-003-3 Fuel Oil 
Fill & Transfer System Operational Test Rev-)(R/ASR) 

227/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 264-002-03 Waste 
Oil & Oily Waste Systems Operational Test)(R/ASR) 

229/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 541-002-3 Fuel Oil 
Quick Closing Valve Operation)(R/ASR) 

231/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 443-001-3 Ship's 
Whistle Test Rev-)(R/ASR) 

233/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 555-003-2 Pressure 
Test of CO2 Systems for HAZMAT Lockers & Stern 
Thruster Rm Rev-)(R/ASR) 

235/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 555-007-3 
Blowdown & O. Test of CO2 Sys for HAZMAT Lockers & 
Stern Thruster Rm)(R/ASR) 

237/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 65411-843-02-58 AGOR 
27 Stability Test Report)(R/ASR) 

106/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 529-004-3 Ballast 
Treatment System Demonstration)(R/ASR) 

110/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 432-001-4 Sound Powered 
Phone System)(R/ASR) 

112/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 532-001-3 Potable Water 
System Operational, Unobstructed Flow & 
Cleanliness)(R/ASR) 

114/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 310-003-3 Shore Power 
Transfer Test)(R/ASR) 

116/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 524-001-3 Seawater 
Service System Operational & Unobstructed Flow 
Test)(R/ASR) 

118/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 436-001-4 Fire Detection 
Operational Test)(R/ASR) 

120/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 433-001-4 Interior 
Communications Test)(R/ASR) 

122/0 

AGOR28 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( USCG/Pyrotek - Quadzero Nonlite)(R/ASR) 

4/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 721128 
PYROTEK)(R/ASR - Corresp: 1) 

1962/0 
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